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SOUTH DAKOTA STATE RAILROAD BOARD MEETING MINUTES 

AUGUST 17, 2016 @ 11:00 A.M. 
BECKER-HANSEN BUILDING, 700 EAST BROADWAY 

PIERRE, SD 57501 

 
MEMBERS: Todd Yeaton, Chair   
 Carl Anderson via phone 
 Jeff Burket 
 Jerry Cope 
 Sheldon Cotton 
 Gary Doering  
 Harlan Quenzer 
 
STAFF: Darin Bergquist, Joel Jundt, Bonnie Olson, Karla Engle, Misty Siedschlaw, Dave 

Voeltz, and Tessa Wenner 
 
OTHERS: Alex Huff, Dick Huff, Blake Jones, Rick Spiering, Matt Windsand, Jeff Schrook, John 

Hauch, Lester Thompson, John Myre, Mike Williams, Dave Hushy, Ralph Marquardt, 
Tim Kleinsasser, John Marquardt, John Kramer, Jack Parliament, Toby Morris, and 
Bob Mercer 

 
Agenda Items: 
 
Call to order 
 

 1) Consideration of Conflicts of Interest  

 2) Consideration of July 20, 2016 Minutes 

 3) Secretary’s Report 

 4) Consideration of Dakota Plains encroachment at Napa Junction 

 5) Consideration of Dakota Southern’s MRC maintenance efforts and long term plan 

 6) Update on MRC TIGER project 

 7) Update on Britton line project 

 8) Update on RCP&E TIGER project 

 9) Update on Sioux Valley Slide project 
 

Chair Yeaton called the regular meeting of the South Dakota State Railroad Board (the “Board”) to 
order at 11:05 a.m. with a quorum present. 

********** 
1) Consideration of Conflicts of Interest 
 

Chair Yeaton opened the floor to Board members to disclose potential conflicts of interest and to 
present requests for waivers pursuant to South Dakota Codified Law (SDCL) chapter 3-23. 

 
There were no waivers to address. 

 
2) Consideration of July 20, 2016 Minutes 
 



 

 

Motion by Burket, second by Cotton, to approve the July 30, 2016, Railroad Board meeting 
minutes. Motion carried by roll call vote (all aye). 

 
3) Secretary’s Report 
 

Secretary Bergquist discussed the following two items for the Secretary’s Report: 
 

a. The Department of Transportation (the “Department”) is currently working on revisions to the 
Property Management Guidelines. 

 
b. The details of the proposed sale of Department-owned property in Presho, South Dakota, to 

Dakota Mill & Grain, Inc. has not yet been finalized. Conversations are ongoing and Dakota 
Mill & Grain, Inc. continues to work with landowners. 

 
4) Consideration of Dakota Plains encroachment at Napa Junction 
 

Matt Windsand and Jeff Shrook presented information and technical data to the Board on behalf 
of Dakota Plains Ag Center, LLC (“Dakota Plains”) regarding a potential land trade between the 
Department and Dakota Plains. The proposed terms of the land trade are as follows: 
 

 Dakota Plains would transfer to the Department a 2.88 acre strip of property located 
adjacent to the state-owned railroad right of way and currently owned by Dakota Plains in 
exchange for the Department transferring to Dakota Plains 0.99 acre of state-owned 
railroad right of way near the Napa Wye; 

 Dakota Plains will place sub ballast to fill in the ditch located between its industrial loop 
track and the state-owned mainline track at the location of the 0.99 acre being transferred 
to Dakota Plains; 

 Dakota Plains will provide the Department with a copy of the wetland report for the 2.88 
acres being transferred to the Department; 

 Dakota Plains will provide the plats for the proposed land exchange for both properties; 
and 

 Dakota Plains will allow for connection of a state-owned siding to its industrial loop track in 
the future, should the Department desire a connection. 

 
Motion by Quenzer, second by Anderson to approve the land trade as proposed and authorize 
the Secretary or his designee to negotiate and execute an agreement consistent with the terms 
as proposed.  Motion carried by roll call vote (all aye). 
 

5) Consideration of Dakota Southern’s MRC maintenance efforts and long term plan 
 

Quenzer, along with Department staff, and Mike Williams from Dakota Southern Railway 
Company (“Dakota Southern”), toured the MRC line from Mitchell to Chamberlain.  Harlan 
Quenzer prepared a written report of his observations and recommendations, which was 
included in the Board’s meeting packet. 
 
Chair Yeaton read the written report submitted by Quenzer to the Board. 
 



 

 

Mike Williams, a representative of Dakota Southern, along with John Myre addressed the Board 
concerning maintenance activities on the MRC line and what was accomplished in order to meet 
the deadline imposed by the Board. Williams provided the following updates to the maintenance 
activities: 

 
Bridges 
 
All are completed with an additional 14 caps on the bridges. 
 
Ballast and Tamping 
 
Completed ½ mile 
Dakota Southern will pre-place ballast in problem areas throughout October.  
As of today Dakota Southern has 1,700-2,200 tons per mile on 42 miles of the 108 total miles. 
Estimating placing 12,500 tons per year- 25 miles at 500 tons per mile -- all over a three year 
period.  
 
Tie replacement and disposal 
 
Old ties removed and stored off the first project. Pukwana Landfill has agreed to allow the 
disposal of ties at its facility. The remaining ties on the TIGER project will be gathered and 
disposed of by year’s end.  
 
Tree/Brush Removal 
 
Completed and will continue to monitor. 
 
Crossing 
 
Completed at 436.2 Wana Lane. 
Waiting on contractor on Plankinton school.  
 
Chair Yeaton acknowledged Dakota Southern’s completion of maintenance activities requested 
by the Board within the deadline. 
 
Williams stated he will submit a written maintenance plan to the Board on September 21, 2016.  
 
Chair Yeaton requested the Department include Dakota Southern’s Maintenance Plan as an 
agenda item for the next Board meeting on September 21, 2016. 

 
Joel Jundt, Deputy Secretary of SDDOT 
 
6) Update on MRC TIGER project 
 

Deputy Secretary Jundt provided the Board with an update on the MRC TIGER project. All of the 
rail has been completed with the exception of the transition rail. Tie replacement is complete to 
the end of the project. Ten crossings remain to be completed. Surfacing is completed from 
Chamberlain to Reliance, and from Lyman three miles west towards Kennebec. Ballast has been 
dumped to one mile east of Kennebec. Quality control has been completed to Chamberlain and 
working its way west towards Presho. 



 

 

 
7) Update on Britton line project 

 
Relay overlap is complete. Waiting on rail to come in at the end of August. The rest of the relay 
is to be completed by the end of September. 
 

8) Update on RCP&E TIGER project 
 
Environmental approval for Phillip was received with a category exclusion for wetland. A request 
has been made for an update on the Huron environmental. Permission to buy rail has been 
given.  
 

9) Update on Sioux Valley Slide project 
 

Currently waiting on environmental approval. 
 
 
Adjourn 
Motion to adjourn by Cope, second by Burket. Motion carried. Meeting adjourned at 12:35 PM. 
 
Next meeting to be held September 21, 2016.            


